

CECW-EP

Regulation
No. 1110-2-1150

31 August 1999

Engineering and Design
ENGINEERING AND DESIGN FOR CIVIL WORKS PROJECTS

TABLE OF CONTENTS

<u>Paragraph</u>	<u>Subject</u>	<u>Page</u>
1.	Purpose	1
2.	Applicability	1
3.	References	1
4.	Abbreviations and Acronyms	1
5.	Distribution	1
6.	Policy	1
7.	Project Delivery Team	3
8.	Engineering Documents	3
9.	Budgeting for Engineering and Design	4
10.	Technical Coordination	4
11.	Phases of a Civil Works Project	5
12.	Engineering During Reconnaissance Phase	5
13.	Engineering During Feasibility Phase	7
14.	Engineering During Preconstruction Engineering and Design Phase	14
15.	Engineering During Construction Phase	19
16.	Engineering During Operations Phase	21
17.	Design Quality	22
18.	Continuing Authorities Program	22

ER 1110-2-1150
31 Aug 99

<u>Paragraph</u>	<u>Subject</u>	<u>Page</u>
19.	Published Criteria Mandatory Requirements	22
20.	Internal Management Control of Engineering and Design	24

APPENDICES

- Appendix A – References
- Appendix B – Abbreviations and Acronyms
- Appendix C – Content of Engineering Appendix to Feasibility Report
- Appendix D – Content and Format of Design Documentation Report
- Appendix E – Content and Format of Engineer Documentation Report
- Appendix F – Statement of Independent Technical and Legal Review
- Appendix G – Outline of Report on Engineering Considerations and Instructions to Field Personnel
- Appendix H - Internal Management Control Review Checklist

[Help make this a better guidance document. Submit suggestions for improvements to HQUSACE (CECW-EP), Washington, DC 20413-1000.]