

**Construction  
FISCAL MANAGEMENT**

Table of Contents

**CHAPTER 1. FISCAL MANAGEMENT**

	<b>Para</b>	<b>Page</b>
Purpose.....	1-1	...1-1
Applicability.....	1-2	...1-1
References.....	1-3	...1-1
General.....	1-4	...1-1
Policy.....	1-5	...1-2

**CHAPTER 2. SUPERVISION AND ADMINISTRATION ACTIVITIES AND COSTS**

Introduction.....	2-1	...2-1
Preaward Activites .....	2-2	...2-1
Postaward Activites .....	2-3	...2-1
Field Office Operation .....	2-4	...2-2
Construction Phase Project Management .....	2-5	...2-3
Construction Division Overhead .....	2-6	...2-3
Damage Assessed to Contractor .....	2-7	...2-6
Level of Detail of Cost Accounting .....	2-8	...2-6
Table 2-1, Preaward Activities Performed by Construction Personnel.....	2-7	...2-9
Table 2-2, Postaward Activities Performed by Construction Personnel.....	2-9	...2-9

**CHAPTER 3. MANAGEMENT OF THE MILITARY SUPERVISION AND  
ADMINISTRATION FLAT RATE ACCOUNTS**

General.....	3-1	...3-1
Military Flat-Rate Accounts .....	3-2	...3-1
Procedures for Corps-Wide Construction S&A Management .....	3-3	...3-2
Military Projects not Subject to Union Flat-Rate .....	3-4	...3-4
Table 3-1, Appropriations Subject to Military Construction (MILCON) Flat Rate Procedures .....	3-5	...3-5
Table 3-2, Appropriations Subject to O&M Flat Rate S&A.....	3-6	...3-6
Table 3-3, Appropriations Subject to Uniform Flat Rate S&A.....	3-7	...3-7

<b>CHAPTER 4</b>	<b><u>MANAGEMENT OF MILITARY CONSTRUCTION</u></b>		
	<b><u>"AT-COST" SUPERVISION AND ADMINISTRATION</u></b>		
	General.....	4-1	4-1
	Sources of Income for S&A Service .....	4-2	4-1
	S&A Costs and Estimates .....	4-3	4-1
	Reviews of S&A Costs .....	4-4	4-1
	Examples.....	4-5	4-2
<b>CHAPTER 5</b>	<b><u>OVERVIEW OF ACCOUNTING FOR MILITARY CONSTRUCTION</u></b>		
	<b><u>COST; OTHER S&amp;A AND CONSTRUCTION-RELATION INFORMATION</u></b>		
	Purpose.....	5-1	5-1
	Department of Defense Policy for		
	Construction Accounting, USACE .....	5-2	5-1
	Construction Work Agreement .....	5-3	5-9
	Current Working Estimate (CWE) .....	5-4	5-11
<b>CHAPTER 6</b>	<b><u>MANAGEMENT OF CIVIL WORKS' AND "SUPPORT FOR OTHERS"</u></b>		
	<b><u>CONSTRUCTION SUPERVISION AND ADMINISTRATION</u></b>		
	General.....	6-1	6-1
	Source of Income for S&A Services .....	6-2	6-1
	Estimate of S&A Costs .....	6-3	6-1
	Management of CW and SFO S&A .....	6-4	6-1
	Table 6-1.....		6-1
<b>CHAPTER 7</b>	<b><u>FORECASTING OF CONSTRUCTION PLACEMENT</u></b>		
	General.....	7-1	7-1
	Steps for Placement Forecasting .....	7-2	7-2
	Estimation of Placement .....	7-3	7-2
	Update of Placement Schedules .....	7-4	7-3
	AMPRS Reporting .....	7-5	7-4
	Performance Indicators .....	7-6	7-4
	Statistical Analysis .....	7-7	7-4
<b>CHAPTER 8</b>	<b><u>ACQUISITION/ESTABLISHMENT OF FIELD CONSTRUCTION OFFICES</u></b>		
	Policy.....	8-1	8-1
	Advance Planning .....	8-2	8-2
	Alternative Sources of Office Space .....	8-3	8-2
	Hazardous, Toxic and Radiological		
	Waste Removal Projects .....	8-4	8-4
	Operations and Maintenance Costs .....	8-5	8-5
	Restrictions.....	8-6	8-5
	Factors to Consider for Office Suitability ..	8-7	8-6

**Para Page**

**CHAPTER 9 ACQUISITION OF ASSETS OTHER THAN FIELD OFFICE**

General.....	9-1	...9-1
Capital Assets .....	9-2	...9-1
Alternatives to S&A Funding .....	9-3	...9-1
Additional Funding Sources .....	9-4	...9-2
APPENDIX A Reference .....		A-1
Glossary .....		G-1