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QUESTIONARIO BOP.DOCX
T 1025 ANACO 2 x GE Frame 7FA"s TSD Rev 0 9 7 10a - Efacec"s Highlights.pdf

Here were the bullet points and summary of action items from the meeting with Efacec
management:
 

Client will provide all major equipment (per the noted TSD attached)
Project will be based on a 2 year time frame starting in Nov. 2010
Client has completed the plot plan and conceptual drawings
End client is Cadafe a local state utility

 
Engineering – We need to provide the following in the revised proposal

Identify key dates i.e 30,60,90% reviews or other method for drawing submittal;
Foundations, electrical, Mechanical
Break the Structural out of Civil and make it part of mechanical
List of key documents and drawings for submittal
Provide a brief write-up or description of the proposed method for document and
drawing submittals i.e. SharePoint, FTP server, box.net or whatever EDGI feels works
best. Client office will be in Portugal and end user in Venezuela
Engineering will be in 3D and they want to know what software will be utilized
Please be very specific of the engineering standards proposed (API, ANSI, ASME, IEC)
At first they talked about European standards without the CE and then backed off
and said US norms would be acceptable. I think as the battles Terry has gone thru he
will know exactly what standards he is willing to utilize for the price. My comment is
to bid for the worse case (PDVSA) and call out the US norms
Include video surveillance system
Include a concrete “moat” around the exterior of the entire plant for drainage – 15m
x 4m x 675m
Include cost of E&O insurance

 
Pricing – Client requested the proposal to be broke up at a minimum of the following
individual categories and then an overall price if they accept the total package.

Engineering – Bid man hours - price - US and Bsf
Construction

Civil – Man hours and price (do not include the structural steel as part of civil)
– USD and BSF
Major Equipment Erection – Man hours and Price – USD and BSF
Electrical – Same
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CUESTIONARIO DE INGENIERÍA 



Número de Horas-Hombre por especialidad

		Gerencia del Proyecto

		



		· Gerencia de Seguridad, Higiene y Ambiente

		



		· Gerencia de Administración

		



		· Gerencia de Planificación y Control

		



		· Gestión de Calidad

		



		Ingeniería

		



		· Gerencia

		



		· Mecánica

		



		· Eléctrica

		



		· Control

		



		· Civil

		



		Procura

		



		· Gerencia

		



		· Compras y coordinación de seguimiento

		



		· Coordinación de Tráfico y Aduanas

		



		· Coordinación de Inspección y Aseguramiento y Control de Calidad (QA/QC)

		



		· Control de Materiales

		



		Construcción

		



		· Gerencia

		



		· Relaciones Laborales

		



		· Gerencia de Seguridad, Higiene y Ambiente en la Obra

		



		· Superintendencias de Construcción

		



		· Ingeniería de Campo

		



		· Aseguramiento y Control de Calidad

		



		· Coordinación de Materiales

		



		· Contratación y Administración de Contratos

		



		· Gerencia de Planificación y Control de Obra

		



		· Gerencia de Comisionado y soporte de Arranque

		





Número de Documentos producidos por especialidad

		· Mecánica

		



		· Eléctrica

		



		· Control

		



		· Civil

		



		· Planeamiento

		



		· Control Presupuestario

		



		· Control de Calidad

		



		· Procura

		



		· Gestión

		





SERVICIOS EXTRAS (incluidos/No incluidos)

		· Estudio del suelo

		



		· Estudio ambiental

		








CUESTIONARIO BOP



CIVIL

		Cantidades

		Unidad

		Precio Unit



		· Excavación

		……………..m3

		………../m3



		· Concreto

		……………..m3

		………../m3



		· Encofrado

		……………..m3

		………../m3



		· Acero

		……………..Kg

		………../Kg





	SUMINISTRO Y MONTAJE MECÁNICO

		Cantidades

		Unidad

		Precio Unit



		· Ingeniería Básica

		…………….H-H

		………../H-H



		· Ingeniería de Detalle

		…………….H-H

		………../H-H



		· tubería

		……………..kg

		………../kg



		· Accesorios de tubería

		……………..kg

		………../kg



		· Guardatuberías

		……………..m

		………../m



		· Tanques

		……………..Kg

		………../Kg



		· BOP turbinas

		……………..kg

		………../Kg



		· Sistema incendio

		USD

		



		· Sistema Agua desmineralizada

		USD

		



		· Sistema de Efluentes

		USD

		



		· Sistema de Control Presión del gas

		USD

		



		· Sistema de Aire comprimido

		USD

		



		· Sistema Chimenea de bypass con dámper (35 m)

		USD

		





	SUMINISTRO Y MONTAJE ELÉCTRICO

		Cantidades

		Unidad

		Precio Unit



		· Ingeniería Básica

		…………….H-H

		………../H-H



		· Ingeniería de Detalle

		…………….H-H

		………../H-H



		· Tableros eléctricos MT/BT

		USD

		



		· Transformadores MT/BT

		USD

		



		· Cables de potencia MT/BT

		USD

		



		· Protecciones MT/BT

		USD

		



		· Sistema DC

		USD

		



		· Generador de emergencia

		USD

		





	SUMINISTRO Y MONTAJE CONTROL

		Cantidades

		Unidad

		Precio Unit



		· Ingeniería Básica

		…………….H-H

		………../H-H



		· Ingeniería de Detalle

		…………….H-H

		………../H-H



		· Instrumentación

		USD

		



		· Control

		USD

		



		· Cables

		……………….m

		…………../m
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Section 1.0 Introduction  Revision 0   September 7, 2010 


 


Section 1.0  Introduction 
 
ProEnergy EPC Services (Contractor) is pleased to provide this Technical Proposal to install a nominal 
340 MW Gas Turbine Simple Cycle Power Plant at the ANACO Plant Site.  This turnkey proposal includes 
installing the following Owner supplied equipment: 
 


 Two (2) gas fueled GE Frame 7FA gas turbine generator packages w/114.8 ft. exhaust stacks 


 Two (2) 100% Capacity Fuel Gas Compressors manufactured by GEA 
 
Contractor will furnish all engineering, required balance of plant equipment, contract locally for the 
required subcontractors to accomplish the site construction, construction tools, rental equipment and 
project management. 
 
Contractor will furnish commissioning, start‐up, and performance testing services for the Frame 7FA 
GTG’s and associated Balance of Plant Equipment.  
 
 
 
 
 
This Technical Scope Document will become an exhibit to the EPC Contract. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


THIS DOCUMENT IS CONFIDENTIAL.  IT IS DESIGNED AND INTENDED FOR efacec’S USE.  THIS DOCUMENT IS FOR THE SOLE 


PURPOSE OF EVALUATING CONTRACTOR’S PROPOSAL FOR THE (2) GE Frame 7FA POWER PROJECT. 
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Section 2.0 Scope of Work  Revision 0   September 7, 2010 


 


Section 2.0  Scope of Work 
 
 The Scope of Work for this proposed project is outlined as follows: 
 
2.1 Major Equipment – The Owner will supply two (2) GE   Frame VII FA Gas fueled Gas Turbine 
Generators with associated equipment. The power will supply the adjacent substation at 230KV. 
 
The Frame VII FA is configured to operate on natural gas only which will be supplied to the plant at 250 
PSIG. The Owner will furnish the following outlined associated equipment: 
  .. Two PEEC Electrical Buildings 
  .. Two Starting Transformers 18KV Primary 
  .. Two Exhaust Stacks 
  .. Two 100% Capacity Fuel Gas Compressors 250 psig to 500 psig  
 
2.2 The Contractor will provide the Balance of Plant which includes the following outlined list of major 
equipment: 
   
  .. Redundant Fuel Gas Filters 


..Fuel Gas Compressor L.O. and Gas Discharge ‐ Cooling Tower w/3 ea. 50% capacity circulation            
pumps 
.. Cleaning Owner provided 264,000 gallon Diesel Storage for use as Raw water/Firewater          
Storage Tank 


  .. Water Treatment Systems (RO & EDI) 
  .. Oily Water Drain System with Oily Water Separator 
               .. One (1) diesel fueled 500KW Emergency Generator 
  .. Control/Office Building 
  .. Electric Utility Building 
               .. Water Treatment/Firewater Pump/Warehouse Building 
  .. Guard House 
  .. Two 18KV Generator Breakers 
  .. Two Sets of 18KV ISO Phase Bus Ducts 
  .. Two Aux Transformer 18KV / 4.16KV 15 MVA 
 
2.3 The Contractor will furnish the Engineering and Detailed Design of the facility including Civil, 
Foundations, Structural, Mechanical, Electrical, Instrumentation, and Control System. 
 
2.4 The Contractor will furnish the equipment and materials including installation of same as follows: 
  .. Site Preparation, Foundations, Gravel, Roads, Parking, and Fencing 


.. Mechanical installation of the various items of equipment with pipe, valves, fittings, supports, 
etc 


  .. Electrical Installation of the various items of equipment with cabling, conduit, duct banks, etc. 
  .. Contractor will install Owner supplied buildings including the PEEC Buildings 
  .. Contractor will furnish and install Control/Office Building 
  .. Contractor will furnish and install Water Treatment/Firewater Pump/Warehouse Building 
               ..Contractor will furnish and install an Electric Utility Building  
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Section 2.0 Scope of Work  Revision 0   September 7, 2010 


 


2.5 In addition to the above the Contractor will supply: 
  .. Project Management, QA/QC, Safety, and Training 
  .. Plant Commissioning and Start Up 
  .. Plant Performance and Reliability Testing 


.. Furnish Plant Documentation including Vendor Information, Warranty, Engineering 


..Calculations, O&M Manuals, and As Built Drawings. 
 
Contractor will furnish commissioning, start‐up, and performance testing services for the Frame 7FA 
GTG’s.  
 
 
 
 
 
 
 
This Technical Scope Document will become an exhibit to the EPC Contract. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
 
 
 
 
 
 
 
 
 
 
 


THIS DOCUMENT IS CONFIDENTIAL.  IT IS DESIGNED AND INTENDED FOR efaces’S USE.  THIS DOCUMENT IS FOR THE SOLE 


PURPOSE OF EVALUATING CONTRACTOR’S PROPOSAL FOR THE (2) GE Frame 7FA POWER PROJECT. 
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Section 3.0 Equipment Responsibility Matrix  Revision 0   September 7, 2010 


 


Section 3.0  Division of Responsibility and Equipment Supply Matrix 
 
Material/Responsibility   Qty  Description 
 


Owner                                  2  GE Frame VII FA Gas Turbine Generators with associated 
equipment as outlined by GE Scope of Supply 


                                              2  GE Frame VII FA Exhaust Stacks 
                                              2  100% Capacity Fuel Gas Compressors 
                                              1  Raw Water Storage & supply to Plant Boundary Limits 
                                              1  Lot Water for construction, commissioning, and start up                 
                                              1  Lot Permits for Environmental, Building, Construction, etc. 
                                              1  Lot access roads to site 
                                              1  Lot of Fuel Gas for commissioning and start up 
                                             1 Lot    230 KV Substation including 18 KV/230KV GSU’s, etc. 
                                              1  Lot of Electrical Power for construction, commissioning and 


start‐up 
                                              1  Construction Lay Down Area            


                                                             1  Lot Import Duties and Taxes 
          
  Contractor 
          Civil / Structural 


1 Lot Site Preparation, Rough Grading, and final grading 
1 Lot Concrete Foundations 
1 Lot Structural Steel Pipe Racks, Stairs, Walkways, and Bus              


Supports 
 
 Buildings 


1 Control / Office  Building 
1 Water Treatment / Firewater Pump/Warehouse Building 
1         Electric Utility Building 
1 Guard House 


 
Mechanical Equipment and Materials 


2 Fuel Gas Filter Regulator Skids 
    2        Duplex Filter Coalescer Skids 
 1  Fuel Gas ESD Valve 
2         Fuel Gas metering flow transmitter 
1  Fuel Gas Scrubber 
1  Fuel Gas Electronic Check Meter 
1         Fuel Gas Compressor Cooling Tower (LO & Fuel Gas Cooling) 
3         50% capacity Cooling Water circulation pumps 
1  Water Treatment System w/ RO and EDI 
1  Duplex Raw Water Forwarding Pump Skid 
1  Duplex Demin Water Forwarding Pump Skid 
2  Duplex Demin Filter Skids 
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Section 3.0 Equipment Responsibility Matrix  Revision 0   September 7, 2010 


 


1  RO Water Tank 
1  Demin Water Tank 
1  Fire Water Skid w/ three pumps 
1  Lot underground Fire Water Piping, Monitors, Hydrants, etc. 
1  Duplex Instrument / Service Air Compressor with Dryers, Tanks 


etc. 
1  Oily Water Drain System 
1  Oily Water Separator 
1  Waste Oil Tank 
1  Waste Oily Water Tank 
1  Waste Oil Pump 
1  Waste Oily Water Pump 
1  Diesel Fuel Tank 
1  Emergency Diesel Generator 500 KW 
 
  Electrical Equipment and Materials 
2ea  18KV Generator Circuit Breakers 
2ea  Sets 18KV ISO Phase Bus 
2ea  Aux Transformers 18KV/4.16KV 15 MVA 
2ea  4.16 KV Switchgear 
1ea  4.16 KV MCC Gas Compressors 
4ea  Aux Transformer 4.16 KV/480 volt  
3ea  DP Panels 480 volt 
2ea  BOP MCCs 480 volt 
1 Lot Area Lighting 
1 Lot Plant Grounding 
1 Lot Cathodic Protection 
1 Lot Lightning Protection 
1 Set BOP 125 VDC Batteries and Charger 
1 125 VDC DP Panel 
1 Lot 15KV, 4.16KV, 480V Cabling, Conduit, Tray and Duct Banks 


 
Instrumentation and Controls 


1 Lot Plant Instrumentation 
1 Lot Fiber Optic Communication Cabling System to interconnect  


Telephones and DCS Systems 
1 Plant DCS System 


 
Construction 


1 Lot Construction Tools, Rental Equipment, and Cranes 
1 Lot Local Subcontractors Civil, Mechanical, Electrical 
1 Lot Temporary Electrical Power Distribution 
1 Lot Transportation of Contractor Supply Equipment and 


Materials 
1 Lot Lubricants, Chemicals, and  Filters plant commissioning  
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Section 3.0 Equipment Responsibility Matrix  Revision 0   September 7, 2010 


 


1 Lot BOP Start Up Spares 
 
 
This Technical Scope Document will become an exhibit to the EPC Contract. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


THIS DOCUMENT IS CONFIDENTIAL.  IT IS DESIGNED AND INTENDED FOR efacec’S USE.  THIS DOCUMENT IS FOR THE SOLE 


PURPOSE OF EVALUATING CONTRACTOR’S PROPOSAL FOR THE (2) GE Frame 7FA ANACO POWER PROJECT. 
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Section 4  Design Conditions  Revision 0  September 7, 2010 


 


 
SECTION 4    DESIGN CONDITIONS 
 
 


4.1  Design Basis 
 
Design Conditions 
 


2 x Fr 7FA  


Site Elevation  732 ft.  
Average Temperature  80ºF   
Relative Humidity 
Average annual precipitation 
Seismic Zone                                                                       


77 % 
50.3 in. 
4 


Wind Speed  75 mph 
Minimum Gas Pressure  247 psig 
Plant Fuel Consumption Rate (2) Frame 7FA  84 MCFD Natural Gas* 
High Voltage Interconnect  18KV Terminals of 18KV/230 KV GSU’s 
Demin Water Storage 
Demin  Water Required 


5,000 Gallon SS Tank by Contractor 
15 gpm per GTG water wash only 


Instrument Air System  185 SCFM by Contractor 
Waste Oil Storage  10,000 Gallons by Contractor 
Waste Water   Pump to Owner for disposal 
Raw/Firewater Water Storage  264,000 Gallon CS Tank Existing 
Diesel Tank                                                                            5,000 Gallon 
Diesel Fueled Emergency Generator                                500 KW 
R.O. Water Storage Tank                3,000 Gallon 
 
 
*assumes 900 – 1050 Btu/Scf natural gas quality 


 
3.2 Interconnect Points 
 
Natural Gas at min. 247 psig  Owner to provide interconnection point to the Plant Battery Limits. 
Plant Waste Water  Owners water disposal. 
Plant Waste Oil  Owners Truck disposal 
18 KV   Frame 7FA GSU terminals adjacent to plant 
Telephone  Plant Battery Limits by Owner 
Raw Water Supply  Plant Battery Limits by Owner. 
 
 
 
 
 







             


efacec
ANACO 340 MW Power Plant 
Technical Scope Document


 


1‐1 


Section 5  Expected Performance  Revision 0  September 7, 2010 


 


 
SECTION 5    EXPECTED PERFORMANCE 
 
 
ANACO  
Power Plant (2) GE Frame FA 
Site Elevation 732 Feet 
Design Temperature 80 F 
Relative Humidity 79% 
Simple Cycle  
ID GTPRO 172


 (2) Frame FA


 Fuel Gas 


Gross Power KW 344231


Net Power KW 339033


Aux & Losses KW 5196


LHV Gross Heat Rate (BTU/kWh) 9265


LHV Net Heat Rate (BTU/kWh) 9407


LHV Gross Electric Eff % 36.83


LHV Net Electric Eff % 36.27


LHV Fuel (kBTU/h) 3189288


HHV Fuel (kBTU/h) 3530884


Fuel Gas (KPPH) 160.3


Fuel Gas (MMSCFD) 82.30


 


 
NOTE: 
ProEnergy does not guarantee the results showing in this table, 
This is typical for a Frame 7FA. If the Owner wants more precise results, 
GE should be contacted for this information 
 
 
 
 







   
 


GT PRO 19.0 ProEnergy


2121 09-07-2010 12:52:26  file=C:\TFLOW19\MYFILES\GTPRO.GTP


  


Net Power 339033 kW
LHV Heat Rate 9407  BTU/kWh


p[psia], T[F], M[kpph], Steam Properties: Thermoflow - STQUIK


1X GE 7241FA  2 X GT


 172115 kW


 14.7 p
 59 T
 60 %RH
 3461 m
 0 ft elev.


 14.55 p
 59 T
 3461 m


Natural gas  80.14 m


 121 T77T
LHV 1594644 kBTU/h


 226 p
 723 T


 214.7 p
 2423 T


 3541 m


 14.88 p
 1120 T
 7081 M


 74.51 %N2
 12.56 %O2
 3.815 %CO2
 8.217 %H2O
 0.8957 %Ar
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SECTION 6    PLANT DRAWINGS 
 
 
 
    Plot Plan:    Overview    1025 – 10001  Sh 1 
          Plot Plan    1025 ‐  10002  Sh 1   
 
 
    Process Flow Diagrams: 
                1025 – 50001  Sh 1 
                1025 – 50001  Sh 2 
 
 
    Electric One Line Diagrams: 
                1025 – 60000  Sh 1 
                1025 ‐  60001  Sh 1 
                1025 ‐  60002  Sh 1 
                1025 ‐  60002  Sh 2 
                1025 ‐  60004  Sh 1 
                1025 ‐  60004  Sh 2 
                1025 ‐  60005  Sh 1 
                1025 ‐  60005  Sh 2 
                1025 ‐  60006  Sh 1 
                1025 ‐  60007  Sh 1 
                1025 ‐  60008  Sh 1 
                1025 ‐  60009  Sh 1 
                1025 – 60010  Sh 1 
                1025 ‐  60011  Sh 1 
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Mechanical – include structural steel in this price - Same
Start-up and commissioning – same
Project Managements – Same
Site cost
Equipment cost

 
Price will include the following

Built in Escalation for the 2 year duration
1 year warranty with spare parts for those items we provide only
Additional 1 year warranty and maintenance
Municipal tax
IVA or VAT
Import tax
E&O insurance
No social tax
No Builders Risk

 
I explained to the client to expect the individual task prices to be higher due to the risk
associated with just going with any single task. We could reduce risk and price if they chose
us for all tasks. We should increase the mark-up on each individual task and then reduce
make-up on the overall total price for accepting everything. Try to keep them from picking
and choosing for certain task and just give us the entire project.
 
If there are any questions or Omar if I have forgot something please correct me.
 
Thanks,
 

Craig DeWees
Director of Projects
ProEnergy EPC Services
907 S. Detroit  STE 1140
Tulsa, Oklahoma 74120
660-829-5100 office
918-671-0819 cell

http://www.proenergyservices.com

This e-mail is the property of ProEnergy Services, LLC and/or its relevant affiliate and may contain confidential and privileged material for the
sole use of the intended recipient (s).  Any review, use, distribution or disclosure by others is strictly prohibited. If you are not the intended
recipient (or authorized to receive for the recipient), please contact the sender or reply to ProEnergy Services at chowatt@proenergyservices.com
and delete all copies of the message. This e-mail (and any attachments hereto) are not intended to be an offer (or an acceptance) and do not create
or evidence a binding and enforceable contract between ProEnergy Services LLC (or any of its affiliates) and the intended recipient or any other
party,  and may not be relied on by anyone as the basis of a contract by estoppel or otherwise. Thank you.

 

http://www.proenergyservices.com/
http://www.proenergyservices.com/
http://www.proenergyservices.com/

