Termozulia Pricing and Payment Milestones
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September 23, 2009

Pricing Summary

US $ Portion Local Bs Portion
BOP Cost $ 21,498,000 19,250,968
Dual Fuel Conversion 3 6,000,000
Subtotal BOP Cost $ 27,498,000
Commission Omar Petit 3 1,300,000
Khaled $ 8,000,000
Total Cost $ 36,798,000 19,250,968
Markup $ 15,000,000 529,032
Sales Price $ 51,800,000 19,780,000

Payment Schedule

Down Payment 50% $ 25,900,000 50% 9,890,000
BOP Equipment Ready to Ship 15% $ 7,770,000 0% -
Civil Complete 5% $ 2,590,000 15% 2,967,000
Electrical Complete 10% $ 5,180,000 5% 989,000
Mechanical Complete 10% $ 5,180,000 5% 989,000
Provisional Acceptance 5% $ 2,590,000 15% 2,967,000
Final Completion 5% $ 2,590,000 10% 1,978,000
Total 100% $ 51,800,000 100% 19,780,000

9-23 Pricing & Pmt Schedule

$ 25,900,000
$ 33,670,000
$ 36,260,000
$ 41,440,000
$ 46,620,000
$49,210,000
$ 51,800,000



CORPOELEC  EPC Project Set-up
Termozulia IV 2-Nov-09 usD uss BS
Orig Est. Quotes
Civil
0101-04PM Site Preparation 202,000 758,333
0102-04PM Excavation Fill 260,000 1,133,000
0103-04PM Concrete Foundations 2,116,000 2,997,242
0104-04PM Concrete Pilings 1,054,000 827,750
0105-04PM Paving Ashphalt/Concrete 744,000 626,167
0106-04PM Gravel-Sand 327,000 668,981
0107-04PM Structural Steel 369,000 369,000
0108-04PM Fencing 45,000 250,000
Subtotal] 5,117,000
0200-04PM Buildings 60,000 60,000
Surplus Bldg from China - PO to EPS
Mechanical
0310-04PM Major Mechanical Equipment 5,680,000 5,680,000
0320-04PM Pipe, Valves & Fittings Material 1,775,000 1,775,000
0330-04PM Mechanical Subcontractor 2,342,000 1,525,700
0340-04PM Pipe, Valves & FTG Labor 1,166,000 1,602,775
0350-04PM Underground Drain Piping & Labor 145,000 311,750
Subtotal{ 11,108,000
Electrical
0410-04PM Major Electrical Equipment 860,000 860,000
0420-04PM Substation Equipment 150,000 150,000
0430-04PM Cable, Conduit & Tray 2,000,000 2,000,000
0440-04PM Plant Electrical Subcontractor 1,654,000 1,175,340
0450-04PM Substation Subcontractor 26,000 50,000
0460-04PM Cable, Conduit & Tray Labor 936,000 665,000
Subtotal] 5,626,000
Instrumentation
0520-04PM Plant Instrumentation 250,000 250,000
0530-04PM Instrumentation Subcontractor 72,000 125,000
Subtotal 322,000
DCS System
0610-04PM Hardware 200,000 200,000
0620-04PM Software 150,000 150,000
Subtotal 350,000
0700-04PM Plant Erection 2,064,000 2,445,680
0800-04PM Equipment Rental 1,737,000 2,500,000
0900-04PM Painting
1001-04PM US Inland Transportation 150,000 150,000
1002-04PM BOP Ocean Freight 200,000 200,000
1003-04PM Destination Inland Freight 200,000
Subtotal 350,000
1100-04PM Site Costs 523,000 2,000,000
1201-04PM EPC Eng Labor 1,010,000 1,010,000
1202-04PM Local Eng 165,000 346,000
Subtotal 1,175,000




CORPOELEC  EPC Project Set-up

Termozulia IV 2-Nov-09 UusbD us$ BS
1310-04PM Project & Const Mgmt 2,930,000 2,698,000 500,000
1400-04PM Travel & Per Diem 1,431,000 1,431,000

Tech Reps
1501-04PM GTG Tech Rep 572,000 572,000
1506-04PM Commissioning/StartUp 240,000 240,000
1507-04PM Controls Rep 250,000 250,000

Subtotal| 1,062,000

Project Tests

1601-04PM Soils Compaction 35,000 70,000
1602-04PM Concrete Testing 80,000 160,000
1603-04PM X-Ray 80,000 160,000
1604-04PM Plant Perform & Reliability 200,000 200,000
1606-04PM Protective Relays 30,000 30,000
Subtotal 425,000

1700-04PM Legal 75,000 75,000
1800-04PM Insurance ’ 500,000 500,000

Material Contigency 3% of § Matl. 300,000 300,000

Local Labor Contingency 15% of Local 1,500,000

GT Performance Contingency

Total BOP Cost 35,155,000 20,650,000 20,998,718
Dual Fuel Conversion 6,000,000
Cost of BOP & Dual Fuel Conversion 26,650,000
Markup 10,000,000
Invoices from EPC to EPS 36,650,000 20,998,718
Social Welfare Tax (2.5% of Total Project Price) ’ 1,525,000
Khaled (Profit to be Split with EPS)
Total Cost to EPS 38,175,000 20,998,718
Profit 13,625,000 (1,218,718)
Sales Price EPS to CORPOELEC 51,800,000 19,780,000
NOTES

1 US § Original Estimate figures are WT's estimates based on US labor rates applied to the total # of Hrs.
required as well as equipment and material which is to be purchased in the US.

2 US § Column shows all equipment, material & services which will be purchased out of the US.

3 Bs Column shows all labor and services which will be purshased locally. These are based on quotes
we have gotten recently from local contractors so they differ somewhat from the Original Estimate.

4 The high percentage for Local Labor Contingency is based on our concern about the affect that the

Local Labor Unions might have on this fast track project. This could add substantially to current labor quotes.

5 The Social Welfare Tax amount has replaced the $1.3 MM comission that was in the original budget.



LaRaisa Contract
Customer: EDC
$31,303,041.00

EPC FP Project
10-T9018

La Raisa (3) FT8
Craig Dewees

33% GPM

$31,303,041.00 Revenue
$23,477,281.00 Cost

/

PES T&M Project
10-T9018-EPC

LaRaisa (3) FT8

Craig Dewees

Labor + 35%, T&L @ Cost

(Set up to collect Labor for Corp
OH personnel and T&L for same
& EPC thru AMEX)

PES T&M Project
10-T9018-FS

LMB000 MMC La Raisa VZ
Mike Pollock

FS Internal Billing Rates
Attached,

PD @ $52.00 + 10% M/U

La Raisa ~ Current

Position Billing Rate/Hour

Technical Advisor - Gas Turbine
Technical Advisor - Steam Turbine
Technical Advisor - Generator Specialist
Technical Advisor - Boiler / HRSG
Technical Advisor - Controls

Project Manager - Outage/Installation
Asset Manager

Start-up Manager

Start-up Engineers

Planner / Scheduler

Documentation Specialist

Specialist - Rotating Equipment
Specialist - High Voltage

Specialist - EH&S

Specialist - QA/QC

Miilwright Supervisor

Welding Supervisor

Electrical Supervisor

Millwright

Welder

Electrician

Helpers - Mechanical, Electrical, Welder

S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
$100.00 - $125.00
$80.00 - $95.00
$85.00 - $100.00
$75.00 - $90.00
$85.00 - $100.00
$47.00 - $62.00
$75.00 - $90.00
$75.00 - $90.00
$65.00 - $80.00
$70.00 - $85.00
$65.00 - $80.00
$65.00 -~ $80.00
$65.00 - $80.00
$50.00 - $65.00
$50.00 - $65.00
$50.00 - $65.00
$40.00 - $55.00




PES T&M Project
10-T9003A-PS

Tacoa LM2500

Al Simon

Labor + 45%, T&L @ Cost

EPC FP Project

10-T9003A

Planta Picure/Tacoa (2)LM2500s
Craig Dewees

$12,536,000.00 Revenue
$9,402,000.00 Cost

25% GPM

d

PES T&M Project
10T9003ATS

Venezuela Tacoa LM2500 Control

John Bryant

Labor + (35% Burden) + 30% M/U

T&L @ Cost
All material purchased thru EPC

Tacoa Project
Customer: Derwick
$32,485,000.00

PES T&M Project
10T9003AFS

Mike Pollock

Venezuela Tacoa LM2500

@ Bilirates Attached, T&L @ Cost

PES T&M Project
10-T9003A-EPC
Venezuela Tacoa LM2500
Craig Dewees

Labor + 35%, TaL @ Cost
(Set up to coilect Labor for

Position Billing Rate/Hour

Technical Advisor - Gas Turbine
Technical Advisor - Steam Turbine
Technical Advisor - Generator Specialist
Technical Advisor - Boiler / HRSG
Technical Advisor - Controls

Project Manager - Outage/Installation
Asset Manager

Start-up Manager

Start-up Engineers

Planner / Scheduler

Documentation Specialist

Specialist - Rotating Equipment
Specialist - High Voltage

Specialist - EH&S

Specialist - QA/QC

Millwright Supervisor

Welding Supervisor

Electrical Supervisor

Millwright

Welder

Electrician

Helpers - Mechanical, Electrical, Welder

S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
S/T $125.00 O/T $150.00
$100.00 - $125.00
$80.00 - $95.00
$85.00 - $100.00
$75.00 - $90.00
$85.00 - $100.00
$47.00 - $62.00
$75.00 ~ $90.00
$75.00 - $90.00
$65.00 - $80.00
$70.00 - $85.00
$65.00 - $80.00
$65.00 - $80.00
$65.00 - $80.00
$50.00 - $65.00
$50.00 - $65.00
$50.00 - $65.00
$40.00 - $55.00

Corp OH personne! and T&L
for same & EPC thru AMEX)

EPC FP Project

10-T9003B

Planta Picure/Tacoa (2)LM6000s
Craig Dewees

$19,949,000.00 Revenue
$14,961,750.00 Cost

25% GPM

PES T&M Project

10T9003BFS

Venezuela Tacoa LMB000

Mike Pollock

@ Billrates Attached, T&L @ Cost

Current - Tacoa

PES T&M Project
10-T9003B-PS

Tacoa LM6000

Al Simon

Labor + 45%, T&L @ Cost




Termozulia IV
10-T9002
Customer: Corpelec

Payment Schedule

Down Payment (50%)
Civil Complete
Electrical and Mechanical Complete
Provisional Acceptance

Final Completion

Total

$25,900,000.00
$10,000,000.00
$2,950,000.00
$7,770,000.00
$5,180,000.00

$51,800,000.00

© $25,900,000.00

200107 1/1/2010
200116 3/17/2010 $9,272,000.00

200121-  5/21/2010
$35,172,000.00

Bs Portion

Down Payment (50%)

Civil Work Complete (25%)

Electrical Mechanical Complete (25%)
Total

Bs
Bs
Bs

9,890,000.00
4,945,000.00
4,945,000.00

Bs

19,780,000.00

Bs -




