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PROYECTO: 
Ampliación de la Capacidad de Generación y Transporte de 

Electricidad en la Isla de Margarita 

CÓDIGO DE MINUTA 
MR‐PJBA‐10‐002 

LUGAR: 
SEDALIA, USA. 

FECHA: 
19/11/2010 & 20/11/2010 

PREPARADO POR: 
Domingo Guzmán López 

PRESENTES 

NOMBRE  FIRMA  EMPRESA 

Jose Ortiz    EDC 

Oswaldo Campos    EDC 

Rafael Narvaez    SENECA 

Ramón Briceño    INELMECA 

Manlio Monticelli    INELMECA 

Domingo Guzmán    DERWICK 

Iker Candina    DERWICK 

Mike Horn    DERWICK 

Steven Boerckel    DERWICK 

Chris Brown    DERWICK 

Chris Garret    DERWICK 

Tom Koontz    DERWICK 

Omar Petit    DERWICK 

Joaquín Mavares    DERWICK 

Marcial Trujillo    DERWICK 

Hildemaro Torres    DERWICK 

Steve Huval    DERWICK 

Scott Taylor    DERWICK 

David Drake    DERWICK 

PROPÓSITO GENERAL: 
Sedalia visit. Inspection of engineering and procurement executed up to date. 
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PUNTOS: 

ITEM  DESCRIPCIÓN  RESPONSABLE  FECHA 

1. 

EDC or their subcontractors to provide the engineering, 

material, and  installation of the foundations, conduit, 

cable, breakers & motor starters, logic and control, pipe 

and supports for the following scope: 

o Liquid Fuel System:  from the treated 

liquid fuel tank(s) to the liquid fuel 

forwarding skids; and from the liquid 

fuel forwarding skids to the accessory 

module on the turbine centerline.  

o Demineralized Water System: from the 

treated demineralized water storage 

tank(s) to the demineralized water 

forwarding pump skids; and from the 

forwarding pump skids to the water 

injection skid; and from the water 

injection skid to the turbine 

compartment on the turbine 

centerline. 

 

INELMECA/EDC   

2. 

Derwick will provide a Liquid Fuel Forwarding Skid for each 
unit that consists of two 100% pumps, duplex strainer, and 
a flow control valve with a flanged connection for 
recirculation back to the tank. A flow meter is included in 
the “Liquid Fuel Management Spool” that is just upstream 
of the accessory module. The flow meter is placed as close 
as possible to the unit to get most accurate account of fuel 
and to tie into the gas turbine control system (totalizer). 

DERWICK   

3. 

Derwick will provide a Demineralized Water Forwarding 
Skid for each unit that consists of two 100% pumps and 
flow control valve with a flanged connection for 
recirculation back to the tank. 

DERWICK   

4. 

Derwick will provide a Water Injection Skid for each unit 
that consists of a duplex filter, flow meter with feedback 
control, VFD drive for the pump motor, and a stop valve. A 
water injection pump is included in the water injection 
skid. 

DERWICK   
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5. 
Derwick will supply a Fuel Management Spool for each unit 
which includes a secondary stop valve, flow meter, and 
pressure control valve. 

DERWICK   

6. 

Derwick will provide outline drawings of the demineralized 
water forwarding, liquid fuel forwarding, and water 
injection skids, the associated power requirements, and 
recommendations for the physical location of the skids. 

DERWICK   

7. 
Derwick stated that all systems, equipment, and material 
on the turbine and accessory bases (on base) for the dual 
fuel modification will be provided and installed. 

DERWICK   

8. 

T. Koontz reviewed the New Systems that will be added to 
the turbine and accessory modules (new drawings) 
‐  Reviewed liquid fuel, atomizing air, and water 
injection systems: 
o  Derwick confirmed that their design is based 
directly on GE system design. Derwick utilized the same 
vendors to purchase equipment and components for the 
Margarita Project. 
o  Derwick performed piping and electrical take offs 
directly from existing dual fuel systems 
o  Equipment, piping, and electrical systems will be 
installed in the turbine and accessory compartments to 
similar dimensions and locations as GE installed systems. 
o  It was confirmed that any systems or equipment 
that is supplied per GE specifications will not require 
engineering calculations or specifications. 

‐   

9. 

T. Koontz reviewed the existing systems on the turbine 
generator that will be modified to accommodate the dual 
fuel configuration: 
‐  Reviewed the Cooling Water, Purge Air, Control, 
Hydraulic, & Trip Oil, False Start Drain, and instrumentation 
/ electrical systems.   
o  Derwick requested the Parts Manual specific to the 
turbine serial numbers at Margarita to confirm existing 
design so the final scope of the modification can be 
completed 
o  Derwick have made conservative speculation on 
the modifications required to the existing systems since the 
drawings were not available. These speculations were 
based on dual fuel modifications that were performed on 
similar units. 
o  Derwick stressed the importance and urgency to 
finalize these drawings. Some systems will require 
modification or addition to BOP systems. The most critical 
is the false start drain system that will tie into the drains to 

‐   
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the oily water separator system that must be casted into 
the turbine generator foundation. EDC acknowledged the 
urgency and will communicate with their EPC Contractor. 
o  EDC requires calculations or specifications for 
systems or equipment that will be modified or applied 
outside of the GE specification. 
o  Derwick confirmed that the cooling water system 
will need to be evaluated for the additional heat rejection 
capacity and back pressure on the system. 
o  Derwick confirmed that calculations and 
specifications will be provided for the motor starter and 
breaker for the atomizing air booster compressor motor. 

10. 

EDC discussed the quality documentation that will be 
required for equipment, components, and fabrications. 
‐  Mill certifications will be required for pipe and 
piping components 
‐  Certifications of welder tests 
‐  Calibration certifications and test reports that 
apply to valves, meters, and instrumentation 

‐   

11. 

T. Koontz reviewed the Drawing List for project 
‐  Derwick explained that current drawing list is color 
coded. Drawings in green are new drawings or complete 
systems to be added. Drawings in yellow are drawings of 
existing systems on the units that will need to be modified 
to accommodate the dual fuel conversion 
‐  EDC will require Mechanical, Electrical, and 
Instrumentation Calculation Sheets for any equipment or 
components that are not specified by GE 
‐  EDC require a document that describes the Basis of 
System Design for the Dual Fuel Modification 
‐  EDC will modify the Plot Plan based on Derwick’s 
recommendations for skid locations. 
‐  The SHA Plan, HAZOP, ACR, and SIL will be 
developed by construction team at the site and led by EDC. 
Derwick will participate as required. 
‐  The Piping and Instrumentation Diagrams (process 
and flow schematics) will be provided for systems 
associated with the dual fuel modification 
‐  EDC require a constructability document that 
summarizes the major steps for assembly and 
implementation of the dual fuel modification. 
‐  Existing drawings currently associated specifically 
to the Margarita units that will be modified to implement 
the dual fuel configuration will be named with the same 
drawing number and a suffix “ –LF” added to note the 

‐   
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liquid fuel addition.   

12. 

Tour of Warehouse Facility 
‐  Derwick and EDC walked through the warehouse 
containing boxes of material, equipment, and components 
for the Margarita Dual Fuel Project. Boxes were open for 
visual verification and to confirm proper packing. 
‐  Derwick supplied EDC with current packing lists of 
the equipment for the modification 

‐   

13. 

Reviewed Water Injection Skid Drawings 
‐  EDC noted that an air conditioner can be provided 
from the USA because Margarita Island is a duty free port. 
‐  EDC requested a calculation or specification for 
sizing air conditioner. EDC is concerned that the skid will 
become too hot. Derwick pointed out that the skid has 
insulation on inside of the enclosure walls 
‐  EDC requested the pressure and flow rate required 
for the instrument air usage of the skid 

‐   

14. 

Reviewed Demineralized Water Forwarding Skid 
‐  EDC requested a duplex filter on the skid piping 
upstream of the pump suction similar to the liquid fuel 
forwarding skid. 
‐  Derwick stated that the skid fabrication was 
complete. Assembly of the pump & motor with piping is 
being delayed until the pump & motor can be specified and 
procured. 

‐   

15. 

Reviewed Liquid Fuel Forwarding Skid 
‐  EDC noted that the pump specification can be ANSI 
but requires the pump seals to be API. EDC Recommended 
API Plan 23 for the pump seals. Derwick to research and 
finalize in pump specification 
‐  EDC requested that the piping on the liquid fuel 
forwarding skids be made of stainless steel. Derwick stated 
that the final duplex filter is on the accessory module. All 
piping down steam of this duplex filter is made of stainless 
steel.  
‐  Derwick stated that the skid fabrication was 
complete. Assembly of the pump & motor with piping is 
being delayed until the pump & motor can be specified and 
procured. 

‐   

16. 

Discussed BOP Interfaces and Plant Design Concerns 
‐  Derwick is currently waiting for balance of plant 
data to design and specify the demineralized water 
forwarding and liquid fuel forwarding pump & motor sets.  

‐   
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‐  EDC requested to review the motor & pump 
specifications prior to ordering the forwarding pump and 
motor sets. The motor information will be required by EDC 
to specify the breaker, motor starter, and cable sizes.  
‐  Derwick stated that the location of the forwarding 
pump skids (liquid fuel and demineralized water) is not 
their responsibility but would provide their 
recommendation on the plot plan. Derwick will plan for the 
liquid fuel forwarding and demineralized water forwarding 
skids to be placed next to their associated storage tanks. 
‐  Derwick stated that they would recommend the 
location of the water injection skid and provide a mark‐up 
of the plot plan to reflect their recommendation. 
‐  Derwick stated that all system skids will include the 
Data Sheet Quality Assurance followed during the 
fabrication or assembly. 
‐  EDC and Derwick discussed commissioning 
responsibilities. Derwick confirmed that the scope of 
supply for commissioning associated with the dual fuel 
modification includes only a Mechanical and a Controls 
Technical Advisor to oversee commissioning activities. 
Derwick also stated that a proposal for turnkey 
commissioning of the gas turbine generators was 
submitted. This proposal was included with the control 
system modification and included all the commissioning of 
the units including the systems associated with the dual 
fuel modification. 

17. 

Discussed Control System with Steve Huval and Scott Taylor 
(conference call) 
‐  EDC voiced their concerns about upgrading the 
Mark V and requested that the Mark V system be 
upgraded. EDC asked if all the software (controls logic, 
sequencing, set points, etc.) to control the turbine through 
start‐up and operation was included in the retrofit proposal 
supplied by Derwick.  
‐  Derwick confirmed that the existing Mark V system 
is not dual fuel ready. The system can be upgraded for the 
dual fuel operation but the additional hardware required 
would be second hand (GE does not sell new components) 
and the reliability of the system could not be guaranteed. 
Based on this fact, Derwick does not recommend an up 
rate solution for the Mark V. 
‐  Derwick stated that the existing proposal to up rate 
the existing Mark V will use an Allen Bradley Platform. This 
proposal includes all the hardware and software to 

‐   
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completely replace the existing turbine control system and 
includes all the software and logic for the dual fuel 
modification scope of work. However Derwick would utilize 
the generator control panel, instrumentation, and relays 
currently existing on the unit. The current proposal also 
assumes that the Bentley Nevada vibration system will be 
reused unless the customer has a preference to replace it 
for an additional charge. 
‐  Derwick also stated that the Allen Brady platform 
has been successfully utilized as a replacement for a many 
turbine control systems for the past two decades. Derwick 
explained that this hardware can also be used to control 
BOP equipment because of the expandability of the Allen 
Bradley system.   
‐  EDC is still reviewing the Proposal and the plan for 
the turbine control system 

18. 
Tour of Campus 
‐  Derwick provided EDC with a tour of their facilities  ‐   

19. 

C. Garrett discussed details and approach to the conversion 
of the primary and secondary fuel nozzles from Gas Only to 
Dual Fuel. 
‐  Derwick stated that the modification design basis 
was developed from actual flow test data taken from 3 sets 
of Nozzles manufactured by GE’s vendor and based on GE 
specifications and designs. All the registers of Quality 
Control regarding the nozzle conversion will be provided 
with the nozzles pieces. 
‐  Derwick discussed steps taken to execute the 
modification of the primary and secondary nozzles 
including the quality requirements, and deviations from 
GE’s dual fuel design. 

‐   

20. 
C. Garrett provided a tour of the fuel nozzle area of the 
shop and showed EDC specific steps taken to modify the 
primary fuel nozzles. 

‐   

21. 

C. Garret demonstrated tests on the primary and 
secondary fuel nozzles 
‐  Flow tests for the primary and secondary nozzle 
including liquid fuel, gas fuel, and atomizing air passages 
‐  Spray pattern test for the liquid fuel of the primary 
and secondary nozzle 
‐   Pressure test of the end cover for the primary fuel 
nozzle 

‐   

22. 
EDC requested the flow test data sheet and the flow 
specifications for the primary and secondary fuel nozzles  ‐   



 

MINUTA DE REUNIÓN 

 
PÁGINA 

8 
 

 

23. 

Closing Comments 
‐  Derwick stated that the dual fuel modification 
equipment and material should not be shipped until EDC 
are ready for it, however Derwick did not want payment to 
be held up. EDC confirmed that it would be best to keep 
equipment in our warehouse until it is required and 
payment will not be held for this reason. 
‐  EDC stated that the units are expected to be 
shipped to Margarita sometime in February. Derwick 
requested to be notified when the units are shipped so the 
dual fuel equipment can be shipped to site. 
‐  Derwick stated that they would like to be notified 
2‐3 weeks before the first unit is set onto the foundation. 
This notification is required so Derwick can start 
mobilization of their team to install the dual fuel 
modification package. 
‐  Derwick provided EDC with a CD containing a) 
system drawings that were discussed, b) current packing 
list, c) Fuel Nozzle Presentation, d) Organization for the site 
team, e) System descriptions, f) P&ID’s  
‐  EDC stated that the unit numbers for Margarita 
turbine generators will be JBA‐1 and JBA‐2. The nameplates 
for the skids will be labeled accordingly. 

‐   

 


