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January 14, 2008

Pedro Trebbau Lopez
DERWICK Associates
MMG Tower 16th Floor
53rd Street Urb. Marbella
Panama City, Panama

Re: Deliveries of the 2 X LM 2500 PE Gas Turbines
Dear Pedro:

ProEnergy Services is working diligently to assure the delivery of the 2 X LM2500
gas turbines in a timely matter. In order to achieve the February 28" delivery of
unit #1 and the March 30" delivery of unit #2, our shop is working 3 shifts in
close communication with our engineering and procurement departments. We
have attached a schedule to demonstrate the time frame in which you may
anticipate the delivery of these units.

The executive management team at ProEnergy Services has the talent,
experience and resources to fully commit to the timely delivery of your units.

If you have any questions or concerns that need to be addressed, please do not
hesitate to contact me or my colleagues at ProEnergy.

Very Truly Yours,

s

Jeff Canon
President and CEO
ProEnergy Services



Electricidad de Caaracas Project
12500 Refurbishment

Date: lun 1/12/09

id Task Name Duracién Comienzo Fin 2008 12009 T2010
diciembre febrero junio julio agosto Septiembre octubre enero mayo junio uiio agosto iembre octubre noviembre ciembre enero febrero marzo abri
-] 172 [12721219] 2/1 [2/2 [ 2% 6/15/6/22[6/29] 716 [7/1 3[8/108/17/8/2478/31] 9/7 8/14/9/21[9/28110 072 5/3 5/105/175/245/31[6/7 6/146/216/28] 7/5 [7/12 7/197/26[8/2 [ 819 8/168/238/30[9/6 9/139/209/27 10/4] /2 11/111/8] 1/1 [ 1/2 [1/2 1216] 2/2[1/3 1/101/17 1/241/31]217 2/1472/212128[3/7 3/143121/3/28] 414 4111 4/184125]512
1 de Caracas Project - 2 Unit LM2500 127 dias lun 11/17/08 ‘mar 3/31/09
z | Initial Date 1dia n1/12009  lun1/12/09
Milestone Dates (Key Dates) 1dia lun 1/12/09 lun 1/12/09
4 E Initial Date / Contract signed 1dia lun 1/12/09 lun 1/12/09
5 Engineering 15dias  mar 1/13/09  mar 1/27/09 w
Major Equipment Specs Sdias  mar1/13009  sab 1/17/09 _‘
7 Interconnect drawings 15 dias mar 1/13/09 mar 1/27/09
F&ID's 15 dias mar 1/13/09 mar 1/27/09
g Procurement 20dias dom 1/18/09 vie 2/6/09 P—
10 E Mechanical 20 dias «dom 1/18/09 vie 2/6/09 o
11 E Electrical 20 dias «dom 1/18/09 vie 2/6/09 Uy ‘
12 Unit#1 104 dias lun 11/17/08 séb 2/28/09 ' .
13 E Package Paint 45 dias lun 12/15/08 mié 1/28/09 ‘
| GTG Refurbishment (MTU) 75dias lun1V17/08  vie 1/30/09 ]
| install Engine Sdias  n2/16009  vie 2/20/09 |
6 |m Generator inspection and cleaning 30 dias. un1/5/09  mar 2/3109 [ i
7| Exhaust stack 60dias  lun1V17/08  jue 1/15/09 |
18 Liquid Fuel system 30 dias mar 1/13/09 mié 2/11/09 H
o |m Electro-hydraulic start skid 30 dias vie 1/9/09 &b 2/7/09 [ ]
20 E Complete Package piping 45 dias lun 12/15/08 mié 1/28/09 ‘
21 E Complete package electrical 45 dias lun 12/15/08 mié 1/28/09 ‘
22 E Water Injection skid 30 dias vie 1/9/09 séb 2/7/09 L
23 TCP (In Stock) 20 dias mar 1/13/09 dom 2/1/09 ”
24 Modular Control Room (In Stock) 20 dias mar 1/13/09 dom 2/1/09 H ‘
25 Battery Systems check out 10dias  mar 1/13/09 jue 1/22/09 M
26 Order New Batteries 10 dias mar 1/13/09 jue 1/22/09 H
277 | Fire and Gas System 10 dias. 1un 21209 mié 2/11/09 |
| 15KV Breaker (In Stock) 15dias lun 1/19/09 Iun 212/09
29 |m 0&M Manuals 15 dias un 219009 lun 2/23109 [
0| Complete package mechanical checkout 10dias  jue2/12000  sab 2/21/09 i
Ealer] Complete Package electrical checkout 10dias  jue2/12000  sab 2/21/09 |:|_‘
32 Creat and prepare for shipping 6dias  dom 2/22/09 vie 2/27/09 1 |
Eaer] Package ready to Ship 1dia  sab2/28i09  sab 2128/09
34
3 Unit # 2 (China Unit) 96dias  jue12/18/08  mar 3/31/09
36 E Ship Unit from China to Sedalia 30 dias lun 1/12/09 mar 2/10/09
37 E Package Paint 30 dias mié 2/11/09 lun 3/16/09 «H
38 E GTG Refurbishment (MTU) 35 dias lun 1/26/09 lun 3/2/09
39 E Install Engine: 5dias mar 3/3/09 lun 3/9/09
| Generator inspection and cleaning 30dias 211009 lun3/16/09 b
[ = Exhaust stack 60dias  jue12/18/08  dom 2/15/09 |
T Liquid Fuel system 30dias mar1/13009  mié 2/11/09 il
| Electro-hydraulic start skid (Checkout and clean existing) 30 dias. Vie1/9/09  sab 2/7/09 [
T Complete Package piping 30dias mié 211009 lun 3/16/09 N
E Complete package electrical 30 dias mié 2/11/09 lun 3/16/09 i
% |5 Water Injection skid 30 dias Vie1/9/09  sab 2/7/09 ]
47 E TCP (In Stock) 20 dias lun 2/2/09 séb 2/21/09
48 E Modular Control Room (In Stock) 20 dias lun 2/2/09 séb 2/21/09
49 E Battery Systems check out 10 dias lun 2/23/09 jue 3/5/09
50 E Order New Batteries 10 dias mar 1/13/09 jue 1/22/09
51 E Fire and Gas System 10 dias lun 2/16/09 mié 2/25/09 :I
52 E 15KV Breaker (In Stock) 15 dias lun 1/19/09 lun 2/2/09
53 E ‘O&M Manuals 10 dias lun 2/23/09 jue 3/5/09
5| Complete package mechanical checkout 10dias jue3/12000  mar 3/24/09
55 |m Complete Package electrical checkout 10dias jue3/12000  mar 3/24/09
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Corpelec Project
LM2500 Refurbishment

id Task Name’ Duracién Comienzo Fin 12009 T2010
diciembre febrero marzo abril mayo junio josto septiembre octubre noviembre _|__diciembre nero marzo mayo junio ulio sto septiembre octubre noviembre enero febrero marzo abril
-] 172 [127212/9] 2/1 [272 213 2/102/172/24) 9 3/16/3/2303/30] 476 4/134120/4727]5/4 5111 5/185/25| 6/1 | 6/8 6/156/2206/29] 716 [7/13(7120[71278/3 18110817 812418/31] 9/7 9114 9121191281075 072 [117211/9] 1/1 [1/2 | 173 12/7[2/1 [ 272 [2/2 [1/4 a1, 318 3/153/22.3129[ 415 4/12/4/19/4726] 513 5/105/176/24'5/31]6/7 6/146/216/28| 7/5 7/127/197/26]8/2 |8/9 8/168/238/30[9/6 9/139/209/27 10/4] 072 111 11/8[ V1 [172 272 [1/3 [1101/171/241/31[ 217 21142721 2128|317 3143721 3/28] 414 4/11 4/184725] 512
56 |4 Creat and prepare for shipping 6dias  mar 3/24/09 ‘mar 3/31/09
57 |E4  Package ready to Ship 1dila mar3/31/09  mar3/31/09
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