

**DEPARTMENT OF THE ARMY**  
**U.S. Army Corps of Engineer**  
**Washington, D.C. 20314-1000**

**ER 11-1-321**

**CECW-CE**

**Regulation**  
**No. 11-1-321**

**28 February 2005**

**ARMY PROGRAMS**  
**VALUE ENGINEERING**

**TABLE OF CONTENTS**

|  | PARAGRAPH | PAGE |
|--|-----------|------|
| Purpose.....   | 1         | 1    |
| Applicability .....  | 2         | 1    |
| Distribution Statement.....  | 3         | 1    |
| References .....   | 4         | 1    |
| Definitions .....  | 5         | 1    |
| General Requirements .....   | 6         | 1    |
| Procedural Requirements.....                                       | 7         | 2    |
| Planning and Scheduling.....                                       | 7-a       | 2    |
| VE Study Requirements.....   | 7-b       | 2    |
| Rejection of VE proposals.....                                     | 7-c       | 4    |
| VE certification .....   | 7-d       | 4    |
| Contract Clauses.....  | 7-e       | 4    |
| Plans, Reporting, Records, and Metrics .....                       | 7-f       | 4    |
| VE Workshops or Studies .....                                      | 8         | 5    |
| Staffing .....   | 9         | 5    |
| Organization.....  | 9-a       | 5    |
| District and Engineering Center VE Officer .....                   | 9-b       | 5    |
| Roles and Responsibilities .....                                   | 10        | 5    |
| Project Manager.....   | 10-a      | 5    |
| District / Engineering Center VE Officer .....                     | 10-b      | 6    |
| MSC / Engineering Center VE Officer .....                          | 10-c      | 6    |
| HQUSACE VE Officer .....   | 10-d      | 7    |
| Value Engineering Advisory Committee.....                          | 10-e      | 7    |
| Office of the Chief of Engineers Value Engineering Study Team..... | 10-f      | 7    |
| Training .....   | 11        | 7    |
| VE Officer.....  | 11-a      | 7    |
| Other Staff.....   | 11-b      | 7    |
| VE Mentors .....   | 11-c      | 8    |
| New VE District Officers.....                                      | 11-d      | 8    |

---

**This regulation supersedes EC 11-1-114, dated 28 February 2003**

**TABLE OF CONTENTS  
 (CONTINUE)**

|  | PARAGRAPH | PAGE |
|--|-----------|------|
| Quality Assurance (QA).....                                  | 12        | 8    |
| VE Lessons Learned Tool.....                                 | 13        | 8    |
| Selection of the District VE Officer and OVEST members ..... | 14        | 8    |

| <b>APPENDICES</b>                              | <b>PAGE</b> |
|--|-------------|
| Appendix A- REFERENCES.....                    | A-1         |
| Appendix B- DEFINITIONS.....                   | B-1         |
| Appendix C- SAMPLE CONTENT OF VE PLAN AND..... | C-1         |
| WORK BREAKDOWN STRUCTURE                       |             |
| C-1 Value Engineering Plan .....               | C-1         |
| C-2 Work Breakdown Structure .....             | C-1         |
| Appendix D- SCHEDULING FOR VE STUDIES .....    | D-1         |
| D-1 Value Management Planning.....             | D-1         |
| D-2 Civil Works Program.....                   | D-1         |
| D-3 Military Programs .....                    | D-2         |
| D-4 Other Projects/Programs/Procurements.....  | D-2         |
| D-5 USACE Construction of HTRW/MMRP.....       | D-3         |
| Appendix E- METRICS .....                      | E-1         |
| E-1 Metric #1, Savings and Cost Avoidance..... | E-1         |
| E-2 Metric #2, Program Coverage.....           | E-1         |
| E-3 Metric #3, Projected Savings .....         | E-2         |
| E-4 Metric #4, Qualitative Improvements .....  | E-2         |
| Appendix F- SAMPLE ANNUAL PLAN .....           | F-1         |
| F-1 Program Description and Current Status     | F-1         |
| F-2 Customer Expectations & Relations          | F-2         |
| F-3 Plans for Major Program Issues/Needs       | F-3         |
| F-4 Current List of VE projects                | F-6         |