

APPENDIX C

**HTRW Remedial Action Work Breakdown Structure (RA WBS)
To Second Level**

<u>WBS NUMBER</u>	<u>DESCRIPTION</u>
33XXX	HTRW CONSTRUCTION ACTIVITIES
331XX	HTRW REMEDIAL ACTION (CONSTRUCTION)
01	MOBILIZATION AND PREPARATORY WORK
02	MONITORING, SAMPLING, TESTING, AND ANALYSIS
03	SITE WORK
04	ORDNANCE & EXPLOSIVE - CHEMICAL WARFARE MATERIAL (OE-CWM) REMOVAL AND DESTRUCTION
05	SURFACE WATER COLLECTION AND CONTROL
06	GROUNDWATER COLLECTION AND CONTROL
07	AIR POLLUTION/GAS COLLECTION AND CONTROL
08	SOLIDS COLLECTION AND CONTAINMENT
09	LIQUIDS/SEDIMENTS/SLUDGES COLLECTION AND CONTAINMENT
10	DRUMS/TANKS/STRUCTURES/MISCELLANEOUS DEMOLITION AND REMOVAL
11	BIOLOGICAL TREATMENT
12	CHEMICAL TREATMENT
13	PHYSICAL TREATMENT
14	THERMAL TREATMENT
15	STABILIZATION/FIXATION/ENCAPSULATION
16	(RESERVED FOR FUTURE USE)
17	DECONTAMINATION AND DECOMMISSIONING (D&D)
18	DISPOSAL (OTHER THAN COMMERCIAL)
19	DISPOSAL (COMMERCIAL)
20	SITE RESTORATION
21	DEMOBILIZATION
22	GENERAL REQUIREMENTS (OPTIONAL BREAKOUT)
9X	OTHER (Use Numbers 90-99)
332XX	ENGINEERING DURING CONSTRUCTION (EDC)
333XX	SUPERVISION & ADMINISTRATION (S&A) (CONSTRUCTION MANAGEMENT)