Corpelec Project
3 x GE Frame 7FA Simple Cycle Project
Project Executive Schedule

ID Task Name Duration Start Finish 2009
[ Oct [ Nov | Dec Jan Feb Mar | Apr [
o 9/21[9/28 [10/510/12/10/1910/26] 11/2 [ 11/9 [11/16(11/23111/30[ 12/7 12/1412/2112/28] 1/4 [1/11]1/18[1/25| 2/1 | 2/8 |2/15]2/22] 3/1 | 3/8 |3/15[3/22]3/29] 4/5 [4/12[4/19]4/26
1 Corpelec Project - 3 Unit 7FA site #1 210 days Wed 10/1/08 Fri 5/1/09
2 E Initial Date lday  Wed10/1/08  Wed 10/1/08
3 Milestone Dates (Key Dates) 59 days Wed 10/1/08 Mon 12/1/08
4 et Initial Date Odays Wed 10/1/08  Wed 10/1/08 Ho/l
5 E Backfeed Power Available 0 days Mon 12/1/08 Mon 12/1/08 ’ﬁz/l
6 Natural Gas Available 0 days Mon 12/1/08 Mon 12/1/08 iﬁz/l
7 Raw Water Available 0 days Mon 12/1/08 Mon 12/1/08 L}’ 12/1
8 E Telephone & Internet Service Available 0 days Mon 11/3/08 Mon 11/3/08 ‘ 11/3
9 E Construction Power Connection Available Odays Wed 10/15/08 Wed 10/15/08 ‘ 10/15
10 E Construction Permit 0days Wed 10/15/08 Wed 10/15/08 ‘ 10/15
11 Engineering 50 days Thu 10/2/08  Thu 11/20/08 —
12 Conceptual & Major Equipment Specs 5 days Thu 10/2/08 Mon 10/6/08 _’I:
13 Site Survey 5 days Thu 10/2/08 Mon 10/6/08 {:]
14 Bulk Material Specs and PO's 5 days Tue 10/7/08 Sat 10/11/08 +|:|
15 E Issue for Construction Drawings 45 days Tue 10/7/08  Thu 11/20/08 _ﬂ |
16 Procurement 40days  Wed 10/1/08 Sun 11/9/08 —
17 Buildings 4 wks Tue 10/7/08  Sun 10/26/08 _H
18 E BOP Mechanical 2 mons Wed 10/1/08 Sun 11/9/08 | |_
19 E BOP Electrical 2 mons Wed 10/1/08 Sun 11/9/08 | |
20 Transportation 50 days  Wed 10/1/08 Wed 11/19/08 —
21 E GTG Package 100 45 days Mon 10/6/08 Wed 11/19/08 _H |
22 E GTG Package 200 45 days Mon 10/6/08 Wed 11/19/08 +| |
23 GTG Package 300 45 days Wed 10/1/08 Fri 11/14/08 _H |
24 E GSU's 45 days Mon 10/6/08 Wed 11/19/08 _’|
25 Construction 148 days Mon 10/6/08 Thu 3/5/09
26 E Mobilize to Site 9 days Mon 10/6/08  Tue 10/14/08 "—
27 Civil Work 21days  Sat 10/25/08 Fri 11/14/08 ~
28 Site Preparation 2 days Sat 10/25/08  Sun 10/26/08
29 Excavation & Grading 5days Mon 10/27/08 Fri 10/31/08 E
Project: Corpelec 7FA Project Executi Task Progress I Summary _ External Tasks l Deadline @
Date: Sat 9/20/08
Split e Milestone ‘ Project Summary ﬁ External Milestone ‘

Page 1




Corpelec Project

3 x GE Frame 7FA Simple Cycle Project

Project Executive Schedule

ID Task Name Duration Start Finish 2009
[ Oct [ Nov | Dec Jan Feb Mar | Apr [
o 9/21[9/28 [10/510/1210/1910/26[ 11/2 [ 11/9 [11/16[11/2311/30] 12/7 12/1412/2112/28] 1/4 [1/11]1/18[1/25| 2/1 | 2/8 [2/15|2/22| 3/1 | 3/8 |3/15[3/22|3/29 ] 4/5 [4/12[4/19 [4/26
30 E Install Perimeter Fence 5days Mon 11/10/08 Fri 11/14/08
31 Power Island Foundations 66 days Mon 10/27/08 Fri 1/2/09 _
32 GTG 100 30days Mon 10/27/08 Tue 11/25/08 _H
33 GTG 200 30days Mon 10/27/08  Tue 11/25/08 _’|
34 GTG 300 30days Wed 11/26/08 Sat 12/27/08 _H |
35 GSU 100 12 days Wed 11/26/08 Tue 12/9/08 +|_
36 GSU 200 12 days Wed 12/10/08 Sun 12/21/08 _’|
37 GSU 300 12 days Mon 12/22/08 Fri 1/2/09 L|
38 BOP Foundations 67 days Mon 11/3/08 Sat 1/10/09
39 Administration Building 8 days Sat 1/3/09 Sat 1/10/09
40 E Substation 8 days Mon 11/3/08  Mon 11/10/08 |_,_
41 E Substation Bldg 5days  Tue 11/11/08 Sat 11/15/08 L’I:]_
42 Pipe Racks 8days Wed 11/26/08 Fri 12/5/08 _’|
43 Building Erection & Fit-out 69 days  Sun 11/16/08 Sun 1/25/09 _
44 Administration Building 15 days Sun 1/11/09 Sun 1/25/09 _’| J
45 Erect Substation Bldg 15days  Sun 11/16/08 Tue 12/2/08 |
46 Erect GTG 100 77 days Wed 11/26/08 Fri 2/13/09
47 Equipment Erection 27 days Wed 11/26/08 Wed 12/24/08
48 Generator 3days Wed 11/26/08 Fri 11/28/08 ﬂ
49 Gas Turbine 3 days Mon 12/1/08 Wed 12/3/08 _»:4’7
50 Auxilary Modual 3 days Thu 12/4/08 Sat 12/6/08 L’D
51 PECCE Building 2 days Sun 12/7/08 Mon 12/8/08 L,[
52 Air Inlet & Filter 6 days Mon 12/1/08 Sat 12/6/08
53 GT Roof Panel Assy & Installation 6 days Sun 12/7/08 Fri 12/12/08 Lﬂ{l
54 GT Combustion Filter Assy & Installation 12 days Sat 12/13/08 Wed 12/24/08 L’|
55 Electrical Installation 50 days  Thu 12/25/08 Fri 2/13/09 _’|
56 Mechnical Installation 50 days  Thu 12/25/08 Fri 2/13/09 _’|
57 Erect GTG 200 77 days Wed 11/26/08 Fri 2/13/09
58 Equipment Erection 27 days Wed 11/26/08 Wed 12/24/08
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59 Generator 3days Wed 11/26/08 Fri 11/28/08
60 Gas Turbine 3 days Mon 12/1/08 Wed 12/3/08 _»:4’_|
61 Auxilary Modual 3 days Thu 12/4/08 Sat 12/6/08 L’D
62 PECCE Building 2 days Sun 12/7/08 Mon 12/8/08 L’D
63 Air Inlet & Filter 6 days Mon 12/1/08 Sat 12/6/08
64 GT Roof Panel Assy & Installation 6 days Sun 12/7/08 Fri 12/12/08 L’I_L_I
65 GT Combustion Filter Assy & Installation 12 days Sat 12/13/08 Wed 12/24/08 L’|
66 Electrical Installation 50 days  Thu 12/25/08 Fri 2/13/09 _’|
67 Mechnical Installation 50 days  Thu 12/25/08 Fri 2/13/09 _}|
68 Erect GTG 300 85 days Wed 12/10/08 Thu 3/5/09
69 Equipment Erection 85days Wed 12/10/08 Thu 3/5/09
70 Generator 3days Wed 12/10/08 Fri 12/12/08 +|:4’_|
71 Gas Turbine 3days  Sat12/13/08 Mon 12/15/08 L’@
72 Auxilary Modual 3days Tue 12/16/08  Thu 12/18/08 L’D_
73 PECCE Building 2 days Fri 12/19/08 Sat 12/20/08 H
74 Air Inlet & Filter 6 days  Sun 12/21/08 Fri 12/26/08 j
75 GT Roof Panel Assy & Installation 6 days Sat 12/27/08 Thu 1/1/09 L"_L_I
76 GT Combustion Filter Assy & Installation 12 days Fri 1/2/09 Tue 1/13/09
77 Electrical Installation 50 days Wed 1/14/09 Thu 3/5/09 _H
78 Mechnical Installation 50 days Wed 1/14/09 Thu 3/5/09 +|
79 HV Installation 20days  Thu 11/20/08  Thu 12/11/08 _
80 Erect GSU's 20days Thu 11/20/08  Thu 12/11/08 +|_
81 Install BOP Mechanical Eq. 47 days Wed 11/26/08 Tue 1/13/09 —
82 Install Oily Water Separator 20 days Wed 11/26/08 Wed 12/17/08 +|_
83 Install Instrument Air Compressor 20 days Mon 12/15/08 Sat 1/3/09 >|| |
84 Install Fuel Gas Filter Skids 20days  Thu 12/25/08 Tue 1/13/09 _’|
85 Install U/G Piping Header System 20 days Wed 11/26/08 Wed 12/17/08 _’|
86 Install A/G Piping Header System 20 days Wed 11/26/08 Wed 12/17/08 _’|
87 Install BOP Electrical Eq. 61 days Wed 11/26/08 Tue 1/27/09 —
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88 Install U/G Duct Banks 20 days Wed 11/26/08 Wed 12/17/08
89 E Install Elect Bldg Equipment & Aux Xfmrs 20 days Fri 12/19/08 Wed 1/7/09
90 Install Utility Bldg Equipment & Aux Xfmrs 40 days Fri 12/19/08 Tue 1/27/09 _H |
91 Install Ground Grid 40 days  Thu 12/18/08 Mon 1/26/09 >|| |
92 Install Cathodic Protection 40 days  Thu 12/18/08 Mon 1/26/09 ;{ |
93 Install Area Lighting 40 days  Thu 12/18/08 Mon 1/26/09 |
94 Commissioning and Startup 75 days Sat 2/14/09  Wed 4/29/09 —
95 BOP Commissioning 45 days Fri 3/6/09 Sun 4/19/09 +| |
96 GTG 100 Pre-Commissioning 40 days Sat 2/14/09  Wed 3/25/09 —
97 Mechanical 40 days Sat 2/14/09 Wed 3/25/09 +| |
98 Electrical 40 days Sat 2/14/09 Wed 3/25/09 _H
99 GTG 200 Precommissioning 40 days Sat 2/14/09 Wed 3/25/09
100 Mechanical 40 days Sat 2/14/09 Wed 3/25/09 _H
101 Electrical 40 days Sat 2/14/09 Wed 3/25/09 +| |
102 GTG 300 Precommissioning 40 days Fri 3/6/09 Tue 4/14/09 —
103 Mechanical 40 days Fri 3/6/09 Tue 4/14/09 +| |
104 Electrical 40 days Fri 3/6/09 Tue 4/14/09 _H
105 E GTG 100 Commissioning 15 days Thu 3/26/09 Thu 4/9/09 _’| |_
106 GTG 200 Commissioning 15 days Thu 3/26/09 Thu 4/9/09 _H |_
107 GTG 300 Commissioning 15 days Wed 4/15/09 Wed 4/29/09
108 Sync to Grid 21 days Fri 4/10/09 Thu 4/30/09
109 E GTG 100 Available 1 day Fri 4/10/09 Fri 4/10/09 ﬁ
110 E GTG 200 Available 1 day Fri 4/10/09 Fri 4/10/09
111 GTG 300 Available 1 day Thu 4/30/09 Thu 4/30/09 +|]_
112 Performance Testing 21 days Sat 4/11/09 Fri 5/1/09 ﬂ
113 GTG 100 1 day Sat 4/11/09 Sat 4/11/09 +|:|
114 GTG 200 1 day Sat 4/11/09 Sat 4/11/09 _’[I
115 GTG 300 1 day Fri 5/1/09 Fri 5/1/09 +|:|
Project: Corpelec 7FA Project Executi Task Progress I Summary _ External Tasks l Deadline @
Date: Sat 9/20/08
Split e Milestone ‘ Project Summary ﬁ External Milestone ‘

Page 4




