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APPENDIX C » PAYMENT SCHEDULE AND DELIVERY TERMS

c1.. INVOICING EVENTS ANP PERCENTAGES
No R Eviden.c_e" of | - . % of
Milesto ne Event Compietion ‘Contract
‘ Price
1 : -Signed
Reservauon Fee {paid purSuant to Reservation Resafvation.
- ,Agreement executed on 6August, 2007) * Agreement
2 | Contract Award - ‘ ' A
' S.'Qhed less
Contract . | reservation
: .- o _ ] : fee
3 | nitialissue of Major Documentation (GA, Foundation - Drawing . '
-~ | Plan, Low Voltage and ngh Voltage Single Line Transmitial
* | Dlagrams) _ Fom
"4a | Placement of AC Generator Purchase Order or Firm " Un-priced copy
‘LOI, but no sooner than 15 October 2007 of LOlor PO's
4b | Placement of SCR Purchase Order or Firm LOJ, but no. .| Un-priced copy
| sooner than 18 November.2007 . of .0} or PO's.
5. -'Receipt of Gas Turbihe Package Baseplate on Shop o ‘
: Photo
‘ _ Floor . _ _ _
‘6 _ TS : Summary Test
: ..C.omp!e_ﬂor.w of AC erera_tor Factg[y Test_ ‘Report
7 ‘ ] N - Summary
Cornple_tign of Gas Turbine_ Factory Test Witness Report.
— .8 ] —Noﬁﬁcaﬁmaimadinassmhlp{RIS;Jh&GasIumlm WNOWG%EH%FS of L.
- Driver Mudule _ ot Y
g FAX, efc.)
-9 | Delivery of Gas Turbine Driver Moduls FOB Shte; o
howaver, In the avent that Customer delays RR's . :
| planned shipment, no later than three months after S asr;::gs at-
notification of raadmess to ship the Gas Turbine Dnvar
10 De!lveryofall the following FOB Slta SCR. CEMS AC '
' ‘Generator Modula, Trent 60.-WLE Gas Turbine, - AT
.Combustion Alr Intake Filter and all remalning Unit All remaining
Equipment; however, in the event that Customer-delays | Skids arive at
RR's planned shipment, nc later than four months after | - Site
niotification of raadlness to shlp the Gas Turbme Driver
‘Module '
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1. : Signed PA

' Certificate or-
Provisional Acceptance of the Gas Turbine Generating | copy of RTS at
Set, but no later than eight months after notification of the end of the 8§

readiness to ship (RTS) the Gas Turbine | mo. period,
Module.Customer’s receipt of Operating and Receipt of
Malntenance Manuals. Operating and
) ) Maintenance
Manuals. ,
TOTAL _ 100

Payments 4-11 apply on a.Unit-by-Unit basls.

P,
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c2

DELIVERY TERMS AND DELIVERY DATE(S) FOR EQUIPMENT

Rolls-Royce's Scope of Work, delivery of Equipment to Site, Billerica, MA in accordance with
the following schedule.

Item

Delivery Point

Delivery Date

One (1) Trent 60 Dual Fuel WLE Power
Generation Package (Unit), including all
equipment and systems in the Power
Generation Package ScoPe of Supply
described in Appendix A.

FOB Site {Billerica,
MA)

30 September
2008

One (1) Trent 60 Dual Fuel WLE Power
Generation Package (Unit), including
equipment and systems in the Power
Generation Package Scope of Supply
described in Appendix A.

FOR Site (Billerica,
MA)

31 October 2008

One {1) Trent 60 Dual Fuel WLE Power
Generation Package (Unit), including
equipment and systems in the Power
Generation Package Scope of Supply
described in Appendix A, 2

FOER Site (Billerica,
MA)

30 November
2008

One (1) Trent 80 Dual Fuel WLE Power
Generation Package (Unit), including
equipment and systems in the Power
Generation Package Scope of Supply
described in Appandix A.

FOB Site {Billerica,
MA)

31 December
2008

! Includes Water Wash System and Off-Skid Air Water/Glycol Heat Exchanger for Units 1 and 2.
2 Includes Water Wash System and Off-Skid Air Water/Glycol Heat Exchanger for Units 3 and 4.

Qclober 12, 2007
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C3

DRAWING, SPECIFICATION AND CUSTOMER RESPONSE SCHEDULE

See Roll-Royce Standard Document Requirements List (SDRL) attached hereto and made a
part hereof. Times shown are in weeks from Contract Award Date unless specified otherwise.

Oclober 12, 2007
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